Guideline



00








Projects / Fairytale Finder / Reports

Sprint burndown chart

> How to read this report






Date - June 30th, 2025 - June 30th, 2025

Remaining work

Sprint goal - Build a complete, realistic project framework with proper epic/story hierarchy and authentic testing scenarios.



Report: Knowledge Integration

*Work item added after sprint start

Scope changes log

View in issue navigator

Date ↑	Кеу	Summary	lssue type	Epic	Details of scope change	Change in estimatio
2025- 06-30	FTF- 37 🔼	Design logical epic hierarchy	✓ Task		Issue added to sprint	1
2025- 06-30	FTF- 38 ☑	Create varied story types and c	✓ Task		Issue added to sprint	1
2025- 06-30	FTF- 39 [2]	Add realistic time estimates and	✓ Task		Issue added to sprint	1
2025- 06-30	FTF- 40 ☑	Assign appropriate labels and p	✓ Task		Issue added to sprint	1

Your sprint commitment has increased by 4 issues

Due to scope changes: You have 10 issues to complete this sprint

Incomplete work items

Kev	Summary	Issue	Epic	Status	Assignee	Issue
Rey		type				count



All work items in sprint have been completed

Completed work items

View in issue navigator

Key	Summary	lssue type	Epic	Status	Assignee	lssue count
FTF-16 [2	Synthesize Multiple Learning Sources	☐ Story	PRO	DONE		1
FTF-17 [2	Implement Realistic Project Structure	☐ Story	PRO	DONE		1
FTF-33 🖸	Create epic using combined knowled	✓ Task		DONE		1
FTF-34 [2	Create multiple stories under epic	✓ Task		DONE		1
FTF-35 [2	Verify repeatability of process	✓ Task		DONE		1
FTF-36 [2	Measure time to complete tasks after	✓ Task		DONE		1
FTF-37 [2	Design logical epic hierarchy	✓ Task		DONE		1
FTF-38 [2	Create varied story types and comple	✓ Task		DONE		1
FTF-39 [2	Add realistic time estimates and story	✓ Task		DONE		1
FTF-40 [2	Assign appropriate labels and priorities	✓ Task		DONE		1

Work items completed outside of sprint

Key	Summary	Issue	Epic S	Status	Assignee	Issue
Rey	Summary	type			Assignee	count



No work items have been completed outside of the sprint