6/30/25, 3:40 PM Cycle time - Jira



00





Create



Projects / Fairytale Finder / Reports

Burnup report

> How to read this report

Work Scope






Guideline

Date - June 30th, 2025 - June 30th, 2025

Completed work

Sprint goal - Demonstrate mastery of Jira's sprint management and reporting capabilities by completing realistic project cycles and exporting comprehensive analysis reports.



Date

Date	Event	Work item	Completed	Scope
Mon, Jun 30 2025, 3:23pm	Sprint started	FTF-18 Simulate Sprint Workflow FTF-19 Generate and Export Reports	0	2
Mon, Jun 30 2025, 3:23pm	Estimate updated	FTF-41 Move tasks through workflow states	0	2
Mon, Jun 30 2025, 3:23pm	Added to sprint	FTF-41 Move tasks through workflow states	0	2 -> 3
Mon, Jun 30 2025, 3:23pm	Estimate updated	FTF-42 Update task statuses daily	0	3
Mon, Jun 30 2025, 3:23pm	Added to sprint	FTF-42 Update task statuses daily	0	3 → 4
Mon, Jun 30 2025, 3:23pm	Estimate updated	FTF-43 Add realistic bugs and resolutions	0	4
Mon, Jun 30 2025, 3:23pm	Added to sprint	FTF-43 Add realistic bugs and resolutions	0	4 → 5
Mon, Jun 30 2025, 3:23pm	Estimate updated	FTF-44 Complete sprints within timeframes	0	5
Mon, Jun 30 2025, 3:23pm	Added to sprint	FTF-44 Complete sprints within timeframes	0	5 → 6
Mon, Jun 30 2025, 3:24pm	Work item completed	FTF-42 Update task statuses daily	0 → 1	6
Mon, Jun 30 2025, 3:24pm	Work item completed	FTF-41 Move tasks through workflow states	1 -> 2	6
Mon, Jun 30 2025, 3:24pm	Work item completed	FTF-18 Simulate Sprint Workflow	2 → 3	6
Mon, Jun 30 2025, 3:24pm	Work item completed	FTF-44 Complete sprints within timeframes	3 → 4	6
Mon, Jun 30 2025, 3:24pm	Work item completed	FTF-43 Add realistic bugs and resolutions	4 → 5	6

Cycle time - Jira

Date	Event	Work item	Completed	Scope
Mon, Jun 30 2025, 3:24pm	Estimate updated	FTF-45 Generate sprint completion reports	5	6
Mon, Jun 30 2025, 3:24pm	Added to sprint	FTF-45 Generate sprint completion reports	5	6 → 7
Mon, Jun 30 2025, 3:24pm	Estimate updated	FTF-46 Create velocity charts	5	7
Mon, Jun 30 2025, 3:24pm	Added to sprint	FTF-46 Create velocity charts	5	7 → 8
Mon, Jun 30 2025, 3:24pm	Estimate updated	FTF-47 Export burndown charts	5	8
Mon, Jun 30 2025, 3:24pm	Added to sprint	FTF-47 Export burndown charts	5	8 → 9
Mon, Jun 30 2025, 3:24pm	Estimate updated	FTF-48 Verify report accuracy and completeness	5	9
Mon, Jun 30 2025, 3:24pm	Added to sprint	FTF-48 Verify report accuracy and completeness	5	9 -> 10
Mon, Jun 30 2025, 3:38pm	Work item completed	FTF-46 Create velocity charts	5 → 6	10
Mon, Jun 30 2025, 3:38pm	Work item completed	FTF-45 Generate sprint completion reports	6 → 7	10
Mon, Jun 30 2025, 3:38pm	Work item completed	FTF-19 Generate and Export Reports	7 → 8	10
Mon, Jun 30 2025, 3:38pm	Work item completed	FTF-48 Verify report accuracy and completeness	8 → 9	10
Mon, Jun 30 2025, 3:38pm	Work item completed	FTF-47 Export burndown charts	9 -> 10	10
Mon, Jun 30 2025, 3:38pm	Sprint completed	FTF-18 Simulate Sprint Workflow FTF-19 Generate and Export Reports FTF-41 Move tasks through workflow states	10	10

6/30/25, 3:40 PM Cycle time - Jira

Date Event Work item Completed Scope

FTF-42 Update task statuses daily

FTF-43 Add realistic bugs and resolutions

FTF-44 Complete sprints within timeframes